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CAPITAL IMPROVEMENT PROGRAM- ACTIVE

CSG 1015093    

KK4463

Cedar and Kettner 

Development Parking 

Structure

Construction Construction started December 2013. 

Estimated completion July 2015.

06/19/12 (7)             

12/07/10 (12)                      

06/17/03 (3)          

$36,100,000 $36,100,000 This project includes the construction of a parking garage that will 

provide approximately 650 parking spaces for County employees 

and visitors.  Property is available for future  residential, office and 

retail development to support the surrounding community.  

APCD monitoring station;

ROV/Mail PA/PG;

HHSA FRC, Admin & Records 

and Polinksy Admin trailer

1015131 COC & Annex 

Redevelopment

Annex Occupant Relocation, 

Site Disposition (Phase 2A)

HHSA PSG CSG Office 

Relocation

Construction ROV Completed November 2013. Full 

site completion Spring 2014.

06/19/12 (9)     

10/25/11 (18)         

09/27/11 (9)          

04/13/10 (12)  

05/12/09 (17)      

06/24/08 (11)        

04/08/08 (7)                            

$74,051,035 $73,500,000 Acquisition and improvement of 9235 - 9295 Chesapeake Drive. in 

the City of San Diego (Chesapeake Property), adjacent to the COC.  

Include constructing a facility for the Registrar of Voters, and 

improving tenant areas for County Mail Services, Sheriff 

Transportation and Probation Work Projects. . 

CSG 1015204   

KK3421      

CAC Waterfront Park Construction Parking Structure completed 

September 2013.                                                                     

Park completion May 2014.

10/08/13 (2)              

9/25/12 (8)         

01/25/11 (10)   

05/06/03 (1) 

07/30/02 (7) 

06/18/02 (18)     

12/04/01 (12)                           

$49,400,000 $49,400,000 Convert the surface parking lots on the north and south sides of the 

CAC into a public waterfront park also include a below-ground 

parking structure providing up to 250 parking spaces at the CAC. 

LIBRARY 1014143 Imperial Beach Branch 

Library

Planning Finalizing parking requirements and 

CEQA. Funded in FY 2013-15 

Operational Plan. Estimated start of 

construction Winter 2014/15.

06/14/11 (11)

01/25/11 (11)

04/13/10 (16)

$8,500,000 $8,500,000 Replace current 5,100 SF facility with new 14,000 SF building, 

including remodel of the existing 2,000 SF Community Center.  This 

project has been identified as "long term need" by 2007 CA State 

Library survey.  Proposed connection to existing City community 

room to be managed by Library.

LIBRARY Poway Branch Library 

Remodel

Construction Estimated completion Summer 2014. Pending $1,527,000 $1,527,000 Remodel city owned 20,000 SF facility to include a larger community 

room and increased computer access for public. Total project cost 

of $1,527,000 is funded as follows: $652K - City of Poway Library 

Endowment, $652K Friends of the Poway Library, $375K - City of 

Poway and $375K - San Diego County Library.   

LIBRARY 1015202   

KL2983                  

Alpine Library Design Funded in  FY 2013-15 Operational 

Plan.  Estimated start of construction 

July 2014. Estimated completion 

November 2015.

08/06/13 (16)

07/30/13 (9)

02/26/08 (9)

3/25/08 (7)

01/06/04 (3,4)

02/11/03 (6, 7)

03/19/02 (17)

10/30/01 (6)                                                 

$10,194,686 $9,811,301 Proposed replacement of the 3,000 SF facility with a new 13,500 SF 

building. Land acquisition completed under separate capital project 

closed 2008 ($530,308).

ASSESSOR RECORDER  

COUNTY CLERK

Assessor/ Recorder/ County 

Clerk (ARCC) El Cajon 

Branch Office 

Planning Site acquisition. Funded in FY 2013-

15 Operational Plan. Estimated start 

of construction Summer 2015.

08/6/2013 (16) $7,500,000 $7,500,000 Replace current 8,920 SF facility with new 14,500 SF building that 

will provide office and parking space to accommodate growth in 

ARCC staff and operations.   

PARKS 1014351 Agua Caliente Campground 

Expansion and Water 

Upgrades Ph 2

Construction Water Purification project completed 

July 2011. Sewer project completed 

September 2013. Electrical Upgrades 

estimated  completion June 2014.

06/29/10 (11)   $3,275,000 $3,275,000 Upgraded water, electric, and sewer systems for the park. 

PARKS 1017898 Felicita Park and Turf 

Improvements

Design Estimated to begin in Fall 2013. 

Estimated design completion Spring 

2014. 

12/05/2012 (7) $738,507 $738,507 Improvements include the addition of artificial turf; rubber surfacing 

and shade sails in the existing playground area; a pedestrian entry 

gate and decomposed granite trail; as well as a full size sand 

volleyball court and horseshoe pits. 
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PARKS 1014134

1017611

1018182

1018196

1018372

1018373

Tijuana River Valley Trails 

Construction/ Habitat 

Restoration. 

Construction

1014134-

Completed

1017611 - 

Construction

1018182 - 

Construction

1018196 - 

Construction

1018372 - 

Construction

1018373 - 

Planning

Design and permitting completed 

Summer 2011. Partial funding will 

allow for phased construction

12/04/13 (8)  

12/03/13 (31)  

08/06/13 (16) 

07/17/13 (13) 

07/17/13 (12)

04/24/13 (3)

09/26/12 (12) 

05/13/08 (9) 

12/11/07 (18)

$7,811,085 $7,811,085 Completion of a 22.5-mile trail system and a 60-acre habitat 

restoration site. This trail system will provide a vital east-west 

connection to the beach, Bay Shore Bikeway and offer multi-use 

trails to adjacent communities.                                                                                                                                                       

PARKS 1018279 4S Ranch Synthetic Turf 

South Ballfields

Design Estimated completion Fall 2014. 08/06/2013 

(16)

$2,500,000 $2,500,000 Conversion of the south ballfields into water conserving synthetic 

turf.  The multi-purpose fields are located at the north part of the 

park were converted to artificial turf during Spring 2013.

PARKS 1018183 Guajome Park Improvements Design Estimated design completion Spring 

2014.

04/23/13 (2) $750,000 $750,000 Installation of a new artificial turf multi-sport field, rehabilitation of 

volunteer pad and expansion of the existing parking lot at lower 

Guajome Park.

PARKS 1018190 Lake Morena Electrical 

Upgrades

Construction Estimated completion Fall 2014. 08/06/2013 

(16)

$2,000,000 $2,000,000 Remove old electrical system infrastructure that provides 15 and 30 

amp service and install a new upgraded system that provides 50 

amps. 

PARKS 1017857 Lakeside Skate Park 

Construction

Construction Completion March 2014. 02/26/13 (7) 

10/31/12 (13)

$624,308 $624,308 Construction of a 16,000 SF ADA accessible skateboard friendly 

park, with bowl, banks and stairs that blend into the surrounding 

environment. 

PARKS 1006608 Pine Valley Park Ballfields Design 10/9/13  (5)        

030/1/05 (13)                      

$1,992,000 $1,992,000 Construction of new multi-purpose artificial turf softball and soccer 

field, an additional paved parking lot, ADA access and other related 

park improvements.

PARKS 1018208 San Elijo Lagoon Gateway 

Property Acquisition
Acquisition Preliminary research on the parcel 

completed. No appraisals or offers 

have been made. 

08/06/13 (16) $1,800,000 $1,800,000 Acquisition of a portion of 3.4 acres of open space within the City of 

Solana Beach adjacent to the Lagoon, just east of the Cardiff State 

Beach, and incorporate it into the Reserve.

PARKS 1018209 San Diego Botanic Garden 

Expansion

Planning Planning 08/06/13 (16) $1,000,000 $1,000,000 Planning and development of future expansion of Botanic Garden.

PARKS 1014849 Sweetwater River Trail Phase 

III

Construction Construction start Spring 2014. 

Estimated completion Spring 2015.

12/4/12 (4)

05/18/12 (16)

02/28/12 (17)

09/29/10 (4)

$535,426 $535,426 Construction of a 1.2-mile trail located in the Sweetwater Valley 

Regional Park (SVRP) extending from Willow Road west to a SVRP 

staging area near Plaza Bonita Road.

PROBATION 1018561 

MP13770

Juvenile Ranch Facility Staff 

Housing 

RFB Estimated completion June 2014 11/05/13 (11) $540,000 $540,000 Purchase and install three manufactured dormitory homes at the 

Juvenile Ranch Facility for Probation staff.

PROBATION 1018562 Camp Barrett Facility Staff 

Housing 

RFB Estimated completion June 2014 11/05/13 (11) $425,000 $425,000 Purchase and install two manufactured dormitory homes at the 

Camp Barratt Facility for Probation staff. 

SDCFA 1016991 Fire Station Boulevard Construction Construction start January 2014. 

Estimated completion January 2015.

05/01/12 (4)   

01/24/12 (11)  

11/08/11 (2)

$3,500,000 $3,500,000 Acquire site and develop new approximately 8,400 SF facility.

SDCFA New Mt Laguna station Design Site identification $800,513 $820,000 Existing lease on federal property expiring. SDCFA staff discussing 

new County use permit with US Forest Service. Estimate reflects 

option of new site. 
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SHERIFF 1014135 East Mesa Regional. 

Firearms Training Facility 

DETAC Training Bldg

Construction Start date March 3, 2014.   Estimated 

completion June, 2014

08/06/13 (9) 

06/17/08 (14)

$712,467 $712,467 Proposed new 3,600 sf. Building for defensive tactics training

SHERIFF 1015195            

KK8032             

San Diego County Women's 

Detention and Reentry Facility

Construction Phase 1 opening and inmate move-in 

July 2014. Phase 1 estimated 

completion September 2015. Phase 2 

estimated start August 2014 with 

completion January 2016 (with AB 

900 funding).           

06/19/12 (10) 

12/17/10 (13)     

06/22/10 (13)  

06/24/09 (4)  

03/11/08 (5)  

12/11/07 (1)     

08/10/99 (1,4) 

02/10/98 (1)                                                                 

$303,600,000 $289,200,000 Construct a new 1,216-bed multi-custody women’s detention facility 

to replace the existing obsolete facility and to provide for growth in 

the County’s female inmate population. The funding sources include 

$203,600,000 of General Fund and $100,000,000 appropriated in 

February 2014 for AB900 funding. 

SHERIFF 1015198     

KK0687        

Pine Valley Sheriff Substation Construction Construction start September 2013.                                                                         

Completion May 2014.

05/07/13 (8)             

04/03/12 (13)               

08/11/98 (3)                

$3,510,000 $3,510,000 Acquire site and develop new 4,250 SF facility.

SHERIFF 1016416 East Mesa Reentry Facility Construction Construction start July 2013. 

Estimated completion May 2014.

06/19/12 (1)   

12/06/11 (1)                  

$38,064,000 $38,064,000 Infill development of existing EMDF site, with dorm style housing, 

dayroom and restroom facilities, admin buildings, offices, 

replace/rehab existing support bldgs.

SHERIFF 1018773 Lakeside Sheriff Station Acquisition Site acquisition and improvements to 

existing facility.

02/25/14 (9)

01/28/14 (4)                                                                   

04/23/13 (7) 

$2,500,000 $2,500,000 Acquisition and  improvements of a new 5,250 SF Sheriff 

Substation.

$563,951,027 $548,636,094

CAPITAL IMPROVEMENT PROGRAM- COMPLETED

CSG 1014125 COC Development Phase 1B Complete Phase 1B office and campus center 

buildings completed Fall 2012, 

Central Plant expansion for 

emergency generation capacity 

completed November 2013, Fleet 

building remodel completed January 

2014.

10/25/11 (18) 

04/13/10 (11)  

$113,000,000 $113,000,000 Development of the County Operations Complex with construction 

of 2 additional 150,000 SF office structures and 15,000 SF campus 

center to accommodate: (1) DPW/DPLU permit center relocating 

from COC Annex; (2) other departments currently leasing office 

space in Kearny Mesa; facilities for public hearings, meetings, 

training and food service.                                                                  

PARKS 1004981 Felicita Park Improvements Complete Completion in March 2014. 12/08/09 (33) 

05/17/06 (5)

09/22/04 (6)

05/18/04 (10)

01/14/04 (13)

10/09/02 (8)

$2,387,613 $2,387,613 Addition of a restroom with a bridal changing room; new shade 

pavilion and paving for the reception area; conversion of existing 

parking spaces to provide additional Americans with Disabilities Act 

(ADA) compliant parking; as well as new walkways, ramps, 

landscaping, irrigation; and replacement of the existing playground 

equipment.

PARKS 1010429                   

1015185

Heritage Park Building 

Renovations Ph I

Complete Ph I Completed. 06/24/09 (12)  

12/31/06 (7)   

09/21/04 (6)    

08/17/04 (19)   

$3,999,898 $3,999,898

SHERIFF 1005348     

KA6485       

1015199        

KK6485           

Rancho San Diego Sheriff 

Station

Complete Groundbreaking November 2011. 

Completion February 2014.

09/28/10 (5) 

05/11/10 (12) 

05/05/09 (10) 

04/07/09 (6)   

12/13/05 (30)     

03/01/05 (13)           

$17,500,000 $17,500,000 Construction of a new 26,000 square foot facility located on 4.5 

acres  ($15,402,630 per GL085_$17,500,000 includes acquisition)

$136,887,511 $136,887,511

$700,838,538 $685,523,605TOTAL CAPITAL PROJECTS

COMPLETED CAPITAL PROJECTS

ACTIVE CAPITAL PROJECTS
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